
Customer Status Report

Weekly Executive Status Report
Project: Statewide Voter Registration System
Project Manager: W. Gary Bush gbush2@covansys.com
For Weeks Ending: 28-Apr-06
Project Schedule: 423 days used of 336 total project days

126% of implementation schedule expended

Project Highlights
The following represent the most important facts about the project as of this status report:

Recent Accomplishments
The tasks listed below were completed recently by the project team:

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P7a4 Process Data through Conversion 

Programs
GLBush Underway 1-May Final data pulls for five Group C counties loaded 

to SVRS.
P7b2 Conduct Internal Testing (Interface, 

Integration)
GLBush Underway 24-Apr MVC and SSN (AAMVAnet) interfaces were 

tested and activated this week.

Work in Progress
The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P7a4 Process Data through Conversion 

Programs (DataView)
GLBush Underway 1-May 3rd data pulls scheduled for four Group D 

counties to be made next week.
P7b2 Conduct Internal Testing (Interface, 

Integration)
GLBush Underway 24-Apr MVC and SSN (AAMVAnet) interfaces being 

enhanced with new State requirements.

Coming Events
Upcoming Activities
The events listed below are highlights scheduled for the near future of the project.

Status Start Date

Scheduled 
Complete 

Date Comments
Scheduled 17-May On-going Every Tuesday @ 9:30AM

Re-Scheduled 12-Sep 7-May System adjustments require more testing 

Data Conversions Enter Final Phase.
- Seventeen Counties have been converted into the Production system.
- Group C counties' final data pulls will be loaded this weekend. Group D Counties' final data pulls are this coming Monday.
- Conversion issues are being worked for all active counties.

Event
Weekly Team Status Meetings

DIA Agency interfaces for Deaths, Felons, MVC, and SSA are now implemented.  
- Full data loads of death and felon files will be received monthly from all 4 agencies.
- MVC and AAMVAnet interface has been activated to provide real-time checks of driver's licenses and SSNo.

Performance and Load Testing of application & systems

Business Transition Change Management Plan Underway
- CM staff continue to work with county staff, as required, to handle new issues and additional data conversion reviews.
- Track 2 (SVRS Application) training classes have been re-scheduled for the remaining counties and municipalities to align with the new rollout schedule.
- All training sites have been acquired to support the new class schedules.
- Two sets of regional classes are being scheduled to support those county staff who missed their previous Track 2 classes.
- Final set of municipal worker training classes are scheduled for May 15 - 25.
- The CBT to provide additional training for on-going support of both current and future office staff is in final testing and review.

Phase 4 (Software Modification and Testing) Closing Out
- Final bug fixes are being made by the development team.
- MVC and AAMVAnet (SSA) link has been corrected and is now active.
- The full, bidirectional County Back-up solution is now scheduled for testing on 5/8/06.
- Performance testing of the production server application was again re-scheduled for next weekend, due to rollout corrections.
- Most issues from the Group B Counties are being corrected.  Group C scheduled to go live next week.
- FRD for Public Access Web application is still in final drafting. Implementation targeted for this summer.
Phase 5 (Pilot Implementation) Concluded
- The pilot counties now move into Warranty support.  Future issues will be handled through the SVRS HelpDesk.

Phase 6 (Staged Rollout and Deployment - Remaining Sites) is Underway.
- Group A & B Counties are now live.  Most issues have been addressed.  Others continue to be worked by the development and conversion teams.
- Rollout schedule for the remaining groups is very tight, due to numerous local elections, occuring monthly in various counties.
- Group C final data loads will be loaded this weekend.  On-site support begins on Monday.
- Atlantic County was moved into Group D, due to a data pull conflict with a local election.
- Notification Cards, utilizing a common format for each county, have been printed to get counties a starting supply. To be shipped next week.
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Scheduled 30-Apr 19-May To be implemented after all counties active

Project Scope Changes
The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status Change Request

Change 
Request 
Owner

CR Approval 
Date CR Impact Comments

Accepted Addition of 6th county to Pilot Group WG Bush 4-Apr-05 Medium 6th county now confirmed
Approved All-Oracle Database for all servers WG Bush 30-Jun-05 Large Cost reduction approved.
Completed Workflow changes for DIA screens WG Bush TDB Medium Final screens implemented
Approved End-user hardware increase above 

proposal estimates
WG Bush 22-Jul-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Print Servers for 
each county (21)

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Cost Savings to State by dropping end-
user hardware M&S in lieu of ordering 
additional replacement hardware.

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Server Racks for 
Mercer and Essex Counties

WG Bush 24-Aug-05 Small State will purchase this HW through Covansys.

Approved Additional PC purchases for Missed and 
Increased Counts to Counties

WG Bush 29-Aug-05 Medium State will purchase this HW through Covansys.

High Level Project Schedule

Final Testing of the full County Backup Server System
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